

City of Winter Park Library Facility Task Force Timeline

September

10 – Task Force Meeting

17 – Community Forum

24 – Task Force Meeting (Orange County Public Library); 9am

October

1 – Task Force Meeting

8 – Task Force Meeting

13 – Task Force Update/Report to City Commission

15 – Task Force Meeting

22 – Task Force Meeting

22/23 – Community Forum #2

29 – Task Force Meeting

November

5 – Task Force Meeting (site selection and costs finalized)

12 – Task Force Meeting

14 – All information finalized for written report

24 – Report due to City Commission

December

8 – City Commission – First reading of Task Force report/call to action

TBD – Second reading at City Commission (second meeting usually cancelled due to holiday)

January

12 – Second reading at City Commission (if no second reading in Dec and if no Feb 10 primary election for Mayor)

February

10 – Election – Mayor primary (TBD – only if more than 2 candidates declare)

March

10 – General election